

PLAN FOR IMPLEMENTATION OF WORK PACKAGE 3

Activities will be aligned with expected outcomes:

D 3.2. Cross-sectoral connection plan, with a defined Field Work Plan (M9)

Team member in charge of implementation: Prof. Dr. Jelena Ješić.

D 3.3. Reports on all realized visits (written material, surveys, list of participants, photo documentation), with defined Working group (M4 – M21)

Team member in charge of implementation: Prof. Dr. Mirjana Radovanović.

D 3.4. Field visits report (M17).

Team member in charge of implementation: Prof. Wilmoš Tot.

D 3.5. Database of circular economy related indicators (Database creation, update, and data processing (M17 – M21)

Team member in charge of implementation: Assoc. professor Igor Vukelic.

D 3.6. Report from the visits, with accompanying documentation (written material, list of participants, photo documentation) (M22)

Team member in charge of implementation: Prof. Wilmoš Tot.

D 3.7. Monograph: Circular economy as a driver for creation of new economic identity of the Republic of Serbia: attitudes, implementation, challenges and perspectives (M23)

Team members in charge of implementation: Prof. Dr. Jelena Ješić and Assoc. professor Simonida Vukadinović.

D 3.8. WP3 implementation report (M24)

Team member in charge of implementation: Prof. Dr. Mirjana Radovanović.